
State of California Department of Transportation Page 1
11/20/06 Statement of Ongoing Contracts as of 12/01/06

07District

07-LA-1-3.4/3.5

07-LA-1-5.6/5.6

07-LA-1-7.1/30.7

07-LA-1-9.9/0

07-LA-1-14.8/14.8

07-LA-1-27.4/30.9

Fed Aid

HB1

HB1

HA21

HA21

HB1

HE13

Pgm Code
IN LOS ANGELES COUNTY IN LONG BEACH
AT LOS ALAMITOS CIRCLE

IN LOS ANGELES COUNTY IN LONG BEACH
AT LEMON AVENUE

IN LOS ANGELES COUNTY IN AND NEAR
CARSON, LONG BEACH AND LOS ANGELES AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT WILMINGTON OVERHEAD

IN LOS ANGELES COUNTY IN TORRANCE AT
ROLLING HILLS WAY

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

Description 

REPLACE LIGHTING

INSTALL SMART PEDESTRIAN CROSSWALK

UPGRADE BRIDGE RAILS

UPGRADE BRIDGE RAILS

SIGNAL AND LIGHTING

WIDEN AND REALIGN ROADWAY

Type Of Work
TDS ENGINEERING

INSPECTION ENGINEERING

D W POWELL CONSTRUCTION INC

KLM CONSTRUCTION, INC.

OAK ENGINEERING INC.

EXCEL PAVING COMPANY

Contractor

WEST LAKE VILLAGE, CA
91361

COSTA MESA, CA 92626

FONTANA CA 923341406

PUYALLUP, WA 98372

POMONA, CA 91766

LONG BEACH, CA 90806

 

 

(909)356-8880

 

 

 

NGUYEN, LUKE

WANG, PAUL

AZIZ, FUAD

FAYAD, HASSAN

WANG, PAUL

TRUJILLO JR., GILBERT

Resident
Engineer

(562) 926-2537

(562) 926-2537

(562) 860-3085

(562) 860-3085

(562) 926-2537

(310) 649-1821

 $259,869

 $170,000

 $2,464,991

 $715,353

 $146,050

 $10,175,982

Bid + CCOs

 $259,869

 $125,858

 $2,258,037

 $19,016

 $0

 $4,001,799

Comp To  date

 $0

 $106,807

 $120,322

 $0

 $0

 $192,153

This Month
02/02/06

06/08/06

07/28/05

11/16/05

08/24/06

05/04/05

Awarded

02/16/06

06/26/06

08/18/05

11/28/05

09/11/06

05/17/05

Approved

10/25/06

12/01/06

11/30/06

02/20/07

02/02/07

04/15/09

Est Comp

 100%

 71%

 100%

 0%

 0%

 75%

%Time

 100%

 74%

 91%

 3%

 0%

 39%

% Work 

COMPLETED

 

OVER RUN

SUSPENDED

 

 

Message

07-4K6804

07-4K6904

07-1190E4

07-1190F4

07-4L3004

07-1660U4

Contract 

  

  

ACST-P001-(510)E

ACST-S001-(522)E

  

  

  

  

  P0-01 5-(0E)

  S0-01 5-(2E)

  

  

  

  

--()

--()

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

2899 AGOURA ROAD, SUITE 171

2973 HARBOR BLVD STE. 516

P O BOX 1406

1011 E. MAIN, STE. 408

1305 W. SECOND ST.

2230 LEMON AVENUE

14620 CARMENITA ROAD

14620 CARMENITA ROAD

17912 CRUSADER AVE.
SUITE 101

17912 CRUSADER AVE.,
SUITE 101

14620 CARMENITA ROAD

9100 S. SEPULVEDA
BLVD., SUITE 200

CERRITOS, CA 90703

CERRITOS, CA 90703

WESTCHESTER, CA 90045

Accepted

11/02/06

Location
Storm Water
Plan



State of California Department of Transportation Page 2
11/20/06 Statement of Ongoing Contracts as of 12/01/06

07District

07-LA-2-24.4/82.3

07-LA-5-13.9/41

07-LA-5-15.9/17.1

07-LA-5-16.9/28.7

07-LA-5-28.1/28.6

07-LA-5-39.4/45.6

Fed Aid

HA22

HA25

HA28

HA22

HB311

HB5

Pgm Code
IN LOS ANGELES COUNTY IN AND NEAR LA
CANADA FLINTRIDGE FROM 0.1 KM WEST OF
ROUTE 2 AND 210 SEPARATION TO SAN
BERNARDINO COUNTY LIN

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
AND MONTEREY PARK AT  VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS
ANGELES, GLENDALE AND BURBANK AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN GLENDALE AND
BURBANK FROM 0.1 KM NORTH OF WESTERN
AVENUE UNDERCROSSING TO  0.4 KM NORTH
OF ALAMEDA AVENUE

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ROUTE 118 AND 5 SEPARATION TO
0.7 KM SOUTH OF ROUTE 14 AND 5
CONNECTOR OVERHEAD

Description 

RESURFACE ASPHALT CONCRETE

REMOVE AND REPLACE DISEASED TREES

ROADSIDE ACCESS IMPROVEMENTS

REHABILITATE PAVEMENT

PLANTING AND IRRIGATION

WIDEN FREEWAY AND STRUCTURES

Type Of Work
GRANITE CONSTRUCTION COMPANY

ACCU CONSTRUCTION

ALL AMERICAN ASPHALT

F C I CONSTRUCTORS INC

P&D LANDSCAPE MANAGEMENT SERV

CHUMO CONSTRUCTION, INC.

Contractor

WATSONVILLE, CA 95076

PERRIS, CA 92570

CORONA, CA  92878

VISTA, CA 92081-8831

ORANGE, CA 92868

BALDWIN PARK, CA 92334

 

 

 

 

 

 

MCKENZIE, DARRELL

IZADPANAH, MOE

IZADPANAH, MOE

RESLER, CAESAR

AGUILAR, ANGEL

YOUNG, FRED

Resident
Engineer

(818) 637-2506

(323) 981-1795

(323) 981-1795

(818) 637-2506

(818) 637-2506

(818) 364-2760

 $20,195,599

 $517,780

 $794,210

 $45,195,195

 $361,310

 $35,395,220

Bid + CCOs

 $6,110,234

 $274,250

 $731,438

 $15,551,088

 $183,648

 $23,048,037

Comp To  date

 $4,228,969

 $100,500

 $0

 $1,667,560

 $80,177

 $977,816

This Month
06/22/06

04/07/06

02/06/06

10/24/05

06/19/06

04/12/05

Awarded

07/05/06

04/21/06

02/21/06

11/05/05

07/06/06

04/27/05

Approved

08/30/07

05/15/08

03/15/07

10/31/10

12/07/09

12/19/08

Est Comp

 13%

 54%

 100%

 27%

 70%

 60%

%Time

 30%

 53%

 93%

 34%

 50%

 65%

% Work 

 

 

 

 

 

 

Message

07-214204

07-2324A4

07-232604

07-193104

07-0510C4

07-122004

Contract 

  

  

ACIM-X037-(131)E

ACIM-005 -(064)E

  

ACNH-005 -(051)N

  

  

NHP0-60 1-(9E)

--()

  

  00-5 30-(1N)

  

  

--()

  

  

--()

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

585 WEST BEACH STREET

23135 BETTY ROAD

P.O. BOX 2229

2585 BUSINESS PARK DRIVE

999 TOWN & COUNTRY RD 4TH FL

14425 JOANBRIDGE STREET

2090 FERN LANE

2550 CORPORATE PLACE,
SUITE C-107

2550 CORPORATE PLACE,
SUITE C-107

2090 FERN LANE

2090 FERN LN

13171 TELFAIR AVE.
SUITE 101
SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
11/20/06 Statement of Ongoing Contracts as of 12/01/06

07District

07-LA-5-65.4/65.9

07-LA-5-82.0/85

07-LA-5-85.6/86.5

07-LA-5-/61

07-LA-10-2.1/14.1

07-LA-10-4.6/17.2

Fed Aid

HA23

01130

HA22

201.130

HA22

HB4N

Pgm Code
IN LOS ANGELES COUNTY NEAR CASTAIC
FROM 0.2 KM NORTH OF ROUTE 5
NORTHBOUND AND SOUTHBOUND  SEPARATION
TO 0.1 KM SOUTH OF TEMPLIN 

LA-5 FROM PM 82.0 TO PM 85.0 WITHIN
THE TOWN OF GORMAN IN NORTHERN LOS
ANGELES COUNTY  DIR'S EMERGENCY F.A.
CONTRACT

IN LOS ANGELES COUNTY AT GORMAN  FROM
0.6 KM WEST TO 0.6 KM EAST OF GORMAN
BOULEVARD UNDERCROSSING

REPAIR FIRE DAMAGE ON LA-5, NO. OF
CASTAICFIRE DESTROYED 500 LINEAR FEET
OF BARB WRE AND FENCE POSTS.  DIR.
ORDER, EMERGENCY FA CO

IN LOS ANGELES COUNTY IN LOS ANGELES
AND SANTA MONICA ON  ROUTE 10 FROM
ROUTE 1 AND 10  SEPARATION TO ROUTE
10 AND 110 SEPARATION

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

Description 

SLOPE RECONSTRUCTION

REPAIR FIRE DAMAGE

COLD PLANE ASPHALT CONCRETE

FIX DAMAGE LA 5 FROM PM 60.0 TO PM
61.0

RESURFACE ASPHALT CONCRETE

UPGRADE SURVEILLANCE SYSTEM

Type Of Work
YEAGER SKANSKA INC

SUNPEAK CONSTRUCTION, INC.

ALLIED PAVING COMPANY

ALCORN FENCE COMPANY

ALL AMERICAN ASPHALT

TERNO, INC.

Contractor

RIVERSIDE CA 925092405

NEWPORT BEACH, CA 92660

ANAHEIM CA 928062411

SUN VALLEY, CA 91353-1449

CORONA, CA 92878-2229

LA MIRADA, CA 90638

(951)684-5360

 

(714)632-7484

 

 

 

MOGHADDAS, SEYED

ARDABILI, MAHMUD

ARDABILI, MAHMUD

SHARIFI, KAMI

YADEGARI, SHAHRIAR

NGUYEN, LUKE

Resident
Engineer

(661) 257-0273

(661) 257-0273

(661) 257-0274

(661) 257-0273

(310) 478-7970

(562) 926-2537

 $19,479,344

 $385,000

 $318,268

 $500,000

 $9,504,484

 $1,989,286

Bid + CCOs

 $15,818,592

 $84,629

 $351,071

 $211,814

 $3,910,295

 $0

Comp To  date

 $1,415,365

 $36,913

 $73,994

 $84,586

 $794,560

 $0

This Month
02/01/06

08/16/06

06/22/06

07/10/06

10/13/05

09/22/06

Awarded

02/09/06

08/17/06

07/18/06

07/10/06

10/27/05

10/05/06

Approved

03/17/07

12/15/06

11/30/06

12/15/06

04/15/07

10/01/08

Est Comp

 79%

 100%

 100%

 100%

 76%

 0%

%Time

 81%

 22%

 97%

 42%

 41%

 0%

% Work 

 

OVER RUN

OVER RUN

OVER RUN

 

 

Message

07-4L0404

07-1X5004

07-1P1504

07-1X4404

07-244504

07-182104

Contract 

ACIM-4110-(004)E

  

  

  

ACIM-010 -(784)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

SWPPP

  

WPCP

  

WPCP

WPCP

1995 AGUA MANSA ROAD

1401 QUAIL STREET, SUITE 105

1234 NORTH BLUE GUM STREET

P.O. BOX 1249

P.O. BOX 2229

15701 HERON AVE.

25061 AVENUE STANFORD
#70

25061 W. AVENUE
STANFORD, STE 70

25061 W AVENUE
STANFORD, STE 70

25061 W. AVENUE
STAFORD, STE. 70

1200 S. SEPULVEDA

14620 CARMENITA ROAD

LOS ANGELES, CA 90025

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
11/20/06 Statement of Ongoing Contracts as of 12/01/06

07District

07-LA-10-5.3/42.3

07-LA-10-5.8/6.7

07-LA-10-11.6/15.2

07-LA-10-14.3/14.3

07-LA-10-14.8/48.3

07-LA-10-30.8/31.3

Fed Aid

HA25

HB34

HA22

HA23

HA22

HB32

Pgm Code
IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM EAST OF MILITARY AVENUE
UNDERCROSSING TO 0.1 KM WEST OF MOTOR
AVENUE UNDERCROSSI

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
ON ROUTE 10 AT HOOVER STREET ON RAMP

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN BALDWIN PARK
AT VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

CONSTRUCT SCREENING SYSTEM

LIGHTING AND SIGN ILLUMINATION

SLOPE REPAIR

REPLACE OVERHEAD AND GROUND SIGNS

HIGHWAY PLANTING

Type Of Work
P AND D LANDSCAPE MANAGEMENT

OLIVAS VALDEZ INC

CSI ELECTRICAL CONTRACTORS,INC

O DONNELL CONSTRUCTION INC

PETERSON-CHASE GENERAL

DIVERSIFIED LANDSCAPE CO

Contractor

ORANGE, CA.  92868

COVINA CA 91723

SANTA FE SPRINGS, CA 90670

SAN DIMAS, CA 91773-2911

IRVINE, CA.  92614-5706

WINCHESTER  CA 92596

 

(626)915-7633

 

 

 

(909)926-7444

SAAD, HUSSEIN

CASTILLO, ELOY

WANG, PAUL

WANG, SIMON YEH-FU

CHOU, MICHAEL

KAROUT, REDA

Resident
Engineer

(562) 401-3333

(310) 649-1821

(562) 926-2537

(213) 620-2039

(626) 338-3430

(626) 338-3430

 $1,090,742

 $2,021,331

 $2,222,193

 $649,294

 $870,560

 $2,211,588

Bid + CCOs

 $951,721

 $1,944,103

 $0

 $0

 $596,518

 $2,089,028

Comp To  date

 $9,375

 $3,600

 $0

 $0

 $6,490

 $0

This Month
08/30/05

11/30/05

10/02/06

10/13/06

10/18/05

10/02/02

Awarded

09/14/05

12/13/05

10/23/06

10/26/06

10/28/05

10/16/02

Approved

10/10/07

12/15/06

07/30/07

08/22/07

10/29/07

11/30/06

Est Comp

 56%

 100%

 0%

 0%

 28%

 96%

%Time

 87%

 96%

 0%

 0%

 69%

 94%

% Work 

 

 

 

 

SUSPENDED

 

Message

07-2324C4

07-242004

07-140604

07-4K4104

07-205004

07-008704

Contract 

ACIM-010 -(782)E

  

ACIM-X037-(126)E

  

ACIM-010 -(785)E

ACIM-X037-(102)E

--()

  

--()

  

  01-0 17-(5E)

--()

  

  

  

  

--()

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

999 TOWN AND COUNTRY RD

P O BOX 4576

P.O. BOX 2887

559 W. COVINA BLVD

1792 KAISER AVENUE

33801 WASHINGTON STREET

11229 S. WOODRUFF
AVENUE

91004 S. SEPULVEDA
BLVD. #200

14620 CARMENITA ROAD

1615 SOUTH WALL
STREET

12901 E. RAMONA
BLVD., SUITE H

12901 RAMONA BLVD.,
UNIT H

DOWNEY, CA. 90241

LOS ANGELES, CA 90045

IRWINDALE, CA. 91706

IRWINDALE, CA 91706

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
11/20/06 Statement of Ongoing Contracts as of 12/01/06

07District

07-LA-10-/.1

07-LA-10-/.6

07-LA-14-35.3/0

07-LA-14-35.8/43.1

07-LA-23-/8.9

07-LA-27-4.1/4.6

Fed Aid

HA42

HA-23

HA21

HA42

HA22

HB4N

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
AT ROUTE 10 AND 101  SEPARATION

E/B LA-10 AT 101/10W EAST TO PM 0.65
EASTSOF DOWNTOWN L.A. TO INSTALL
SOLDIER PILE RETAINING WALL W/TIEBACK
& CRIB WALLS DIR'S EME

IN LOS ANGELES COUNTY NEAR SANTA
CLARITA AT TICK CANYON WASH BRIDGE

LOS ANGELES COUNTY NEAR SANTA CLARITA
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR
MALIBU AND WESTLAKE VILLAGE FROM
ROUTE 1 TO VENTURA COUNTY LINE

IN LOS ANGELES COUNTY IN FERNWOOD
FROM 0.1 KM SOUTH OF CUESTA CALA ROAD
TO TOPANGA SCHOOL ROAD

Description 

SLOPE PAVING

INSTALL RETAINING WALL/CRIB
WALLS/EROSION

SCOUR MITIGATION CHECK DAM

CUT AND STABILIZE ROCK SLOPES

RUBBERIZED ASPHALT CONCRETE

INSTALL TRAFFIC SIGNAL

Type Of Work
P.K. CONSTRUCTION

DRILL TECH DRILLING & SHORING

GRIFFITH COMPANY

PETERSON CHASE GENERAL

SULLY MILLER CONTRACTING CO

TDS ENGINEERING

Contractor

ALTADENA, CA 91001

ANTIOCH, CA 94509

SANTA FE SPRINGS CA 90670

IRVINE CA 926145706

ANAHEIM, CA  92801

WESTLAKE VILLAGE, CA 91361

 

 

(562)207-1777

(949)252-0441

 

 

PATEL, PRAVIN

PATEL, PRAVIN

KWAN, KIN

KWAN, KIN

ZARIF SAYKALI

MANNAA, HASSAN

Resident
Engineer

(213) 620-2039

(213) 620-2039

(661) 726-0148

(661) 257-0273

(310) 649-1821

(818) 364-2760

 $169,924

 $2,306,000

 $2,301,968

 $7,553,798

 $2,816,987

 $405,759

Bid + CCOs

 $181,414

 $1,797,805

 $1,984,702

 $5,369,179

 $20,600

 $122,056

Comp To  date

 $0

 $202,159

 $219,505

 $457,800

 $4,675

 $122,056

This Month
02/14/06

10/04/05

03/16/04

01/10/06

07/21/06

05/24/06

Awarded

03/03/06

10/19/05

03/29/04

01/24/06

08/07/06

06/02/06

Approved

11/02/06

02/18/07

11/16/07

01/11/08

03/19/07

01/26/07

Est Comp

 100%

 100%

 100%

 32%

 100%

 23%

%Time

 100%

 78%

 93%

 68%

 1%

 30%

% Work 

COMPLETED

OVER RUN

OVER RUN

 

 

 

Message

07-4K4304

07-250804

07-4E2404

07-194104

07-184904

07-0P6804

Contract 

  

  

ACNH-P014-(060)E

ACNH-P014-(063)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

WPCP

  

SWPPP

SWPPP

WPCP

WPCP

2126 N. FAIR OAKS

2200 WYMORE WAY

P O BOX 2150

1792 KAISER AVENUE

1100 E. ORANGETHORPE AVE.#200

2899 AGOURA RD. STE 171

1615 SOUTH WALL
STREET

25061 W. AVENUE
STANFORD, STE 70

25061 W. AVENUE
STANFORD, STE 70

9100 S. SEPULVEDA,
SUITE 200

13171 TELFAIR AVE.
STE 101

LOS ANGELES, CA 90015

VALENCIA, CA. 91355

Accepted

11/15/06

Location
Storm Water
Plan



State of California Department of Transportation Page 6
11/20/06 Statement of Ongoing Contracts as of 12/01/06

07District

07-LA-27-7.0/0

07-LA-27-/10.6

07-LA-27-/11.1

07-LA-39-22.5/0

07-LA-47-.8/2

07-LA-47-2.1/2.1

Fed Aid

HA23

HA23

HA22  HB1

HA22

HM3

HM3

Pgm Code
LOS ANGELES COUNTY IN TOPANGA CANYON
AT PM7.0 KELLY GULCH JUST EAST/CITY
OF MALIBU REBUILDING FAILED SIDESLOPE
DUE TO STORMS DIR'S

AT TOPANGA CANYON BLVD,LOS ANGELES
COUNTY,DIR'S EMERGENCY FORCE ACCT
CONTRACT,LA027

IN LOS ANGELES COUNTY IN AND NEAR LOS
ANGELES FROM ROUTE 1 TO MULHOLLAND
DRIVE

IN LOS ANGELES COUNTY AT ANGELES
NATIONAL FOREST AT 0.5 KM NORTH OF
PEJSA CANYON BRIDGE

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VINCENT THOMAS BRIDGE

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VINCENT THOMAS BRIDGE

Description 

REBUILD FAILED SIDESLOPE AND
REINFORCE

ROCK AND DEBRIS REMOVAL

WIDEN AND RESURFACE ROADWAY

RECONSTRUCT WASHED OUT CULVERT

REALIGN TRAVELER RAIL

REPLACE SEISMIC DAMPERS

Type Of Work
BURNS PACIFIC CONSTRUCTION,INC

BURNS-PACIFIC CONSTRUCTION,

ALL AMERICAN ASPHALT

BEADOR CONSTRUCTION COMPANY

CHRISTIE CONSTRUCTION INC

CHRISTIE CONSTRUCTORS INC

Contractor

THOUSAND OAKS, CA 91360

THOUSAND OAKS, CA 91360

CORONA, CA  92879

CORONA CA 92883

RICHMOND, CA 94804

RICHMOND CA 94804

 

 

 

(951)674-7352

 

(510)215-4820

PATEL, JAGDISH

AZIMA, HASSAN

RAMIN, SIXTO

KAROUT, REDA

SOHEILI, A

AZIZ, FUAD

Resident
Engineer

(818) 788-3303

(323) 981-1795

(310) 649-1821

(626) 338-3430

(310) 609-0264

(562) 860-3085

 $650,000

 $1,200,000

 $4,693,905

 $539,759

 $1,129,115

 $62,000

Bid + CCOs

 $598,658

 $864,712

 $3,265,161

 $524,118

 $0

 $62,000

Comp To  date

 $0

 $0

 $498,174

 $3,407

 $0

 $24,700

This Month
10/04/05

01/10/05

09/22/05

12/30/05

03/16/06

05/22/06

Awarded

10/24/05

01/10/05

10/11/05

01/12/06

04/04/06

06/07/06

Approved

11/01/06

11/01/06

03/30/07

03/12/07

02/05/07

11/20/06

Est Comp

 100%

 100%

 78%

 0%

 0%

 100%

%Time

 100%

 72%

 67%

 0%

 0%

 100%

% Work 

COMPLETED

OVER RUN

 

PLANT EST
SATIS

 

COMPLETED

Message

07-4L5904

07-4K8104

07-2074U4

07-4G7004

07-1Y7104

07-1Y9604

Contract 

  

  

ACST-S027-(004)E

  

  

  

  

  

  S0-27 0-(4EA)C

  

  

  

  

  

S027- 005-()

  

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

505 THOUSAND OAKS BLVD.

505 THOUSAND OAKS BLVD.,

POST OFFICE BOX 2229

26320 LESTER CIRCLE

4925 SEAPORT AVENUE

4925 SEAPORT AVENUE

5160 HASKELL AVENUE

2550 CORPORATE PLACE,
SUITE C-107

9100 S. SEPULVEDA
BLVD., SUITE 200

12901 RAMONA BLVD.
STE H

18730 S. WILMINGTON
AVE., SUITE 103

17912 CRUSADER AVE.
SUITE 101

ENCINO, CA 91436

MONTEREY PARK, CA 91754

THOUSAND OAKS, CA 91320

Accepted

11/06/06

11/20/06

11/20/06

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

07District

07-LA-47-/.9

07-LA-47-/1.9

07-LA-60-.5/.7

07-LA-60-6.9/19.4

07-LA-60-11.2/11.2

07-LA-60-19.5/23.9

Fed Aid

HA25

HB4N

HM3

HA22

HB1

HA22

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ROUTE 47 AND 110 SEPARATION TO
0.3 KM EAST OF END OF VINCENT THOMAS
BRIDGE AND AT THE LA

IN LOS ANGELES COUNTY IN LOS ANGELES
AT ROUTE 60 AND 5 SEPARATION

IN LOS ANGELES COUNTY IN VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN SOUTH EL
MONTE AT PECK ROAD OFF RAMP

IN LOS ANGELES COUNTY IN AND NEAR
CITY OF INDUSTRY AND DIAMOND BAR FROM
FULLERTON ROAD UNDERCROSSING TO 0.9
KM WEST OF GRAND AVENU

Description 

PLANTING AND IRRIGATION

INSTALL CLOSED CIRCUIT TELEVISION

BRIDGE REHABILITATION

GRIND CONCRETE PAVEMENT

WIDEN OFF RAMP

REPLACE PORTLAND CEMENT CONCRETE

Type Of Work
BELAIRE WEST LANDSCAPE INC

ROYAL ELECTRIC CO.

ODONNELL CONSTRUCTION INC

AMERICAN CIVIL CONSTRUCTORS

ODONNELL CONSTRUCTION INC

J. MCLOUGHLIN ENG.

Contractor

BUENA PARK CA 90622

SACRAMENTO, CA  95823-0409

SAN DIMAS CA 917732911

BENICIA, CA 94510

SAN DIMAS CA 917732911

RANCHO CUCAMONGA, CA 91730

 

 

(909)394-4510

 

(909)394-4510

 

PUNJABI, RAJ

ALONZO, BERNARD

PATEL, PRAVIN

PUNJABI, RAJ

SAAD, HUSSEIN

SAAD, HUSSEIN

Resident
Engineer

(562) 572-6230

(562) 926-2537

(213) 620-2039

(562) 572-6230

(562) 401-3333

(562) 401-3333

 $1,755,903

 $2,875,932

 $606,731

 $10,243,172

 $825,092

 $3,129,061

Bid + CCOs

 $0

 $2,163,604

 $440,589

 $10,025,545

 $151,797

 $2,808,580

Comp To  date

 $0

 $163,135

 $41,221

 $163,975

 $150,547

 $0

This Month
09/01/06

11/30/05

04/21/06

06/03/05

09/18/06

08/02/05

Awarded

09/18/06

12/16/05

05/08/06

06/17/05

09/28/06

08/18/05

Approved

02/02/07

04/09/07

12/29/06

01/14/07

11/30/07

06/30/07

Est Comp

 0%

 64%

 100%

 89%

 14%

 66%

%Time

 0%

 75%

 72%

 95%

 18%

 87%

% Work 

 

 

 

 

 

SUSPENDED

Message

07-179904

07-129954

07-2Y0004

07-206804

07-4K6504

07-244604

Contract 

  

ACNH-P047-(007)E

  

ACNH-P060-(125)E

  

ACNH-P060-(127)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

PO BOX 6270

P.O. BOX 231430

559 W COVINA BLVD

3701 MALLARD DRIVE

559 W COVINA BLVD

10722 ARROW ROUTE,SUITE 716

11229 SOUTH WOODRUFF
AVENUE

14620 CARMENITA ROAD

1615 SOUTH WALL
STREET

11229 SOUTH WOODRUFF
AVENUE

11229 S. WOODRUFF
AVE.

11229 S. WOODRUFF
AVENUE

NORWALK, CA 90650

DOWNEY, CA 90241

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

07District

07-LA-60-22.4/25

07-LA-60-29.4/0

07-LA-60-/0

07-LA-90-1.0/1.8

07-LA-90-1.2/1

07-LA-91-6.0/14.1

Fed Aid

HB5

HA12

HA42

HE13

HE13

HA22

Pgm Code
IN LOS ANGELES COUNTY IN DIAMOND BAR
AND THE CITY OF INDUSTRY AT  VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN POMONA AT
THE POMONA MAINTENANCE STATION

IN LOS ANGELES COUNTY IN AND NEAR
MONTEBELLO, COMMERCE AND MONTEREY
PARK AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY FROM 0.1 KM
EAST OF BALLONA CREEK BRIDGE TO  0.4
KM EAST OF CENTINELA AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN CARSON,
COMPTON AND LONG BEACH AT VARIOUS
LOCATIONS

Description 

CONCRETE BOX GIRDER BRIDGE

CONSTRUCT NEW MAINTENANCE STATION

GROSS SOLID WASTE REMOVAL DEVICES

WIDEN EXISTING RAMP

WIDEN EXISTING FREEWAY

REHABILITATE PAVEMENT

Type Of Work
CC MYERS, INC.

BRUTOCO ENGINEERING & CONSTR.

D.W. POWELL CONSTRUCTION, INC.

D.W. POWELL CONSTRUCTION, INC.

C C MYERS INC

CHUMO CONSTRUCTION INC.

Contractor

ANAHEIM, CA

FONTANA, CA 92334

FONTANA, CA 92334-1406

FONTANA, CA  92334-1406

RANCHO CORDOVA CA 957412948

BALDWIN PARK, CA 91706-1747

 

 

 

 

(916)635-9370

 

SANDOVAL, MARTIN

GALVAN, PATRICIA

ZAWISTOWSKI, TOM

SAYKALI, ZARIF

TRUJILLO, GILBERT

LONGAZO, RON

Resident
Engineer

(909) 594-9311

(909) 594-9311

(562) 401-3333

(310) 649-1821

(310) 649-1821

(562) 401-3333

 $57,445,349

 $12,818,727

 $2,802,658

 $3,032,302

 $11,588,281

 $71,268,603

Bid + CCOs

 $53,319,168

 $2,241,576

 $1,801,668

 $2,995,427

 $10,417,271

 $22,917,962

Comp To  date

 $2,144,476

 $194,260

 $16,000

 $0

 $108,078

 $2,377,559

This Month
04/08/03

02/10/06

08/12/05

02/16/05

02/16/05

11/03/05

Awarded

04/23/03

02/22/06

08/25/05

03/07/05

03/03/05

11/21/05

Approved

04/30/07

07/30/07

06/01/07

07/01/07

02/26/08

03/12/08

Est Comp

 98%

 94%

 91%

 0%

 100%

 20%

%Time

 92%

 18%

 65%

 0%

 89%

 32%

% Work 

 

 

 

PLANT EST
SATIS

 

 

Message

07-1257U4

07-201704

07-226714

07-1693A4

07-1693C4

07-182204

Contract 

ACST-X037-(114)E

  

ACNH-X027-(124)E

  

  

ACNH-091 -(123)E

  X0-37 1-(4E)

  

--()

  

  

--()

--()

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

1822 S. LEWIS STREET

P.O. BOX 429

P.O. BOX 1406

P.O. BOX 1406

P O BOX 2948

14425 JOANBRIDGE STREET

721 BREA CANYON ROAD,
SUITE #6

721 BREA CANYON ROAD,
SUITE 6

11229 S. WOODRUFF
AVE.

9100 S. SEPULVEDA
BLVD., SUITE 200

9100 S. SEPULVEDA
BLVD., SUITE 200

11229 S. WOODRUFF
AVE.

WALNUT, CA 91789

DOWNEY, CA 90241

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

07District

07-LA-91-9.8/10

07-LA-91-16.6/17.3

07-LA-91-17.8/18.8

07-LA-101-.4/.9

07-LA-101-.6/10.4

07-LA-101-1.8/27.4

Fed Aid

HA21

HB32

HA25

HB4N

HA28

HA25

Pgm Code
IN LOS ANGELES COUNTY IN COMPTON AT
ACACIA AVENUE UNDERCROSSING AND AT
COLLEGE OVERHEAD

IN LOS ANGELES COUNTY IN CERRITOS AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN ARTESIA AND
CERRITOS FROM 0.4 KM WEST OF PIONEER
BOULEVARD UNDERCROSSING TO 0.2 KM
EAST OF NORWALK BOULEV

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.1 KM WEST OF  CENTER STREET
UNDERCROSSING TO ALAMEDA STREET
OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AND BURBANK AT VARIOUS LOCATIONS

Description 

REPAIR EROSION AND SPALLS

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

REALIGN FREEWAY AND RAMPS

ROADSIDE MAINTENANCE

REMOVE AND REPLACE DISEASED TREES

Type Of Work
PK CONSTRUCTION

BELAIRE WEST LANDSCAPE INC.

A C C U CONSTRUCTION

BRUTOCO ENGINEERING &

PETERSON-CHASE GENERAL

ACCU CONSTRUCTION

Contractor

ALTADENA CA 91001

BUENA PARK, CA 90620-1759

PERRIS CA 92570

FONTANA, CA 92334

IRVINE, CA  92614-5706

PERRIS, CA 92570

(626)794-0800

 

(951)657-8200

 

 

 

WANG, MIKE

WANG, MIKE

WANG, MIKE

WANG, SIMON YEH-FU

IZADPANAH, MOE

IZADPANAH, MOE

Resident
Engineer

 

(562) 401-3333

 

(213) 620-2039

(323) 981-1795

(323) 981-1795

 $438,590

 $2,356,634

 $2,229,388

 $14,307,725

 $3,123,136

 $1,285,528

Bid + CCOs

 $33,087

 $2,341,802

 $1,800,899

 $11,493,715

 $99,945

 $1,228,528

Comp To  date

 $15,144

 $8,325

 $143,595

 $200,722

 $76,900

 $19,206

This Month
04/06/06

09/19/02

01/05/06

08/20/04

09/01/06

08/02/05

Awarded

04/18/06

09/27/02

01/23/06

09/07/04

09/12/06

08/18/05

Approved

03/15/07

01/03/07

12/30/09

04/27/07

08/30/07

09/30/07

Est Comp

 93%

 0%

 19%

 100%

 15%

 58%

%Time

 8%

 0%

 80%

 79%

 3%

 96%

% Work 

 

PLANT EST
SATIS

 

 

 

 

Message

07-1Y6504

07-002964

07-180004

07-1199U4

07-232304

07-2324G4

Contract 

  

ACNH-P091-(111)E

ACNH-P091-(125)E

  

  

ACNH-Q101-(101)E

  

IM60-5 28-(5E)

--()

  

  

--()

  

--()

  

  

  

  

WPCP

  

SWPPP

SWPPP

SWPPP

WPCP

2126 N FAIR OAKS

7371 WALNUT AVENUE

23135 BETTY ROAD

P.O. BOX 429

1792 KAISER AVENUE

23135 BETTY ROAD

11229 S. WOODRUFF
AVENUE

11229 WOODRUFF AVENUE

1615 SOUTH WALL
STREET

2550 CORPORATE PLACE,
STE. C-107

2550 CORPORATE PLACE,
SUITE C-107

DOWNEY, CA 90241-5521

LOS ANGELES, CA 90015

MONTEREY PARK, CA 91754

Accepted

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

07District

07-LA-101-3.9/4.1

07-LA-101-7.5/12

07-LA-101-11.7/25.8

07-LA-101-17.5/20

07-LA-101-25.3/38.2

07-LA-101-33.7/33.7

Fed Aid

HA22

HA22

HB34

HA25

HB4N

HM3

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
AT VIRGIL AVENUE  UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM CAHUENGA BOULEVARD
UNDERCROSSING TO TUJUNGA AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM HASKELL AVENUE UNDERCROSSING TO
ENCINO AVEPEDESTRIAN OVERCROSSING

IN LOS ANGELES AND VENTURA COUNTIES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN AGOURA HILLS
AT PALO COMADO CANYON ROAD
OVERCROSSING

Description 

RECONSTRUCT DEPRESSED PAVEMENT

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION RESTORATION

INSTALL COMMUNICATION SYSTEM

REPLACE GIRDER AND OVERHEAD SIGN

Type Of Work
PETERSON CHASE GENERAL

SECURITY PAVING COMPANY, INC.

PETERSON CHASE GENERAL

BELAIRE-WEST LANDSCAPE, INC.

GOLDEN STATE UTILITY CO

HIGHLAND CONSTRUCTION INC

Contractor

IRVINE, CA 92614-5706

SUN VALLEY, CA 91353-1489

IRVINE, CA  92614-5706

BUENA PARK, CA 90622

TURLOCK CA 95381

ORANGE CA 92868

 

 

 

 

(209)634-4981

(714)538-5156

AZIMA, HASSAN

AZIMA, HASSAN

PATEL, JAGDISH

PATEL, JAGDISH

MANNAA, HASSAN

PATEL, JAGDISH

Resident
Engineer

(323) 981-1795

(323) 981-1795

(818) 788-3303

(818) 788-3303

(818) 364-2760

(818) 788-3304

 $240,747

 $4,110,802

 $5,049,953

 $1,114,779

 $10,602,399

 $483,940

Bid + CCOs

 $244,833

 $3,429,715

 $3,797,935

 $1,066,098

 $3,469,201

 $338,846

Comp To  date

 $0

 $167,693

 $301,712

 $4,500

 $500,365

 $0

This Month
06/13/06

06/03/05

10/31/05

05/17/03

11/14/05

06/12/06

Awarded

06/21/06

06/14/05

11/15/05

05/17/03

11/29/05

06/26/06

Approved

11/02/06

01/30/07

01/24/08

03/13/07

08/29/07

10/31/06

Est Comp

 100%

 81%

 42%

 91%

 50%

 23%

%Time

 100%

 86%

 74%

 95%

 33%

 70%

% Work 

COMPLETED

 

 

 

 

 

Message

07-4J6904

07-244804

07-218504

07-0616A4

07-120884

07-4K3804

Contract 

  

ACNH-Q101-(095)E

ACNH-X037-(128)E

ACNH-P101-(995)0

ACNH-000C-(276)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

  

WPCP

WPCP

1792 KAISER AVENUE

P.O. BOX 1489

1792 KAISER AVENUE

P.O. BOX 6270

P O BOX 2968

133 N PIXLEY STREET

2550 CORPORATE PLACE,
STE. C-107

2550 CORPORATE PLACE,
SUITE C-107

5160 HASKELL AVENUE

5160 HASKELL AVE

13171 TELFAIR AVE.,
SUITE 101

5160 HASKELL AVENUE

MONTEREY PARK, CA 91754

ENCINO, CA 91436

ENCINO CA 91436

SYLMAR, CA. 91342

Accepted

11/16/06

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

07District

07-LA-103-1.2/1.3

07-LA-105-/18.2

07-LA-107-.9/3.6

07-LA-110-8.9/8.9

07-LA-110-20.7/20.9

07-LA-110-24.5/25.5

Fed Aid

HM1A

HM4

HB4N

HA22

HB1

HB1

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
AND LONG BEACH AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES,
HAWTHORNE, INGLEWOOD, LYNWOOD,
PARAMOUNT, SOUTH GATE,  DOWNEY AND
NORWALK AT VARIOUS LOCATIO

IN LOS ANGELES COUNTY IN TORRANCE AND
REDONDO BEACH AT 230TH STREET AND AT
190TH STREET

IN LOS ANGELES COUNTY IN CARSON AT
ROUTE 110 AND 405 SEPARATION

IN LOS ANGELES COUNTY IN LOS ANGELES
AT FLOWER STREET  OVERCROSSING AND AT
FIGUEROA STREET OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.3 KM SOUTH OF STADIUM WAY
OVERCROSSING TO 0.4 KM SOUTH OF ROUTE
110 AND 5 SEPARATION

Description 

RESURFACE ASPHALT CONCRETE

REPLACE STRIPING AND MARKING

UPGRADE TRAFFIC SIGNALS

REPLACE APPROACH AND ROADWAY SLABS

REPLACE BRIDGE RAILINGS

INSTALL OVERHEAD SIGNS AND RESTRIPE

Type Of Work
R.J. NOBLE COMPANY

SUDHAKAR COMPANY INTERNATIONAL

TDS ENGINEERING

PETERSON CHASE

OLIVAS VALDEZ INC

PETERSON-CHASE GENERAL

Contractor

ORANGE, CA 92856

RIALTO, CA 92376

WESTLAKE VILLAGE, CA 91361

IRVINE, CA 92614-5706

COVINA CA 91724

IRVINE, CA 92614

 

 

 

 

 

 

PUNJABI, RAJ

ZAWISTOWSKI, TOM

NGUYEN, LUKE

SOHEILI, ANDY

GALLARDO, SAM

MCKENZIE, DARRELL

Resident
Engineer

(562) 572-6230

(562) 401-3333

(562) 926-2537

(310) 609-0264

(310) 609-0264

(818) 637-2506

 $321,702

 $949,340

 $462,955

 $575,433

 $946,065

 $2,535,174

Bid + CCOs

 $287,434

 $11,250

 $422,955

 $582,482

 $0

 $1,192,093

Comp To  date

 $287,434

 $11,250

 $171,005

 $0

 $0

 $0

This Month
06/06/06

05/25/06

06/06/06

05/26/06

10/05/06

11/14/05

Awarded

06/15/06

06/12/06

06/15/06

06/07/06

10/23/06

11/23/05

Approved

11/21/06

06/01/07

11/21/06

10/18/06

05/02/07

10/30/07

Est Comp

 100%

 39%

 100%

 100%

 0%

 0%

%Time

 89%

 1%

 91%

 100%

 0%

 47%

% Work 

SUSPENDED

 

 

COMPLETED

 

 

Message

07-2Y3804

07-1Y9304

07-4J9904

07-251404

07-4G9404

07-243504

Contract 

  

  

  

  

  

ACST-S110-(010)E

  

  

  

  

  

G S1-10 0-(0E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 620

1450 N FITZGERALD AVE

2899 AGOURA ROAD, STE. 171

1792 KAISER AVENUE

846 NORTH CHARTER DRIVE

1792 KAISER AVENUE

11229 SOUTH WOODRUFF
AVENUE

11229 S WOODRUFF AVE

14620 CARMENITA ROAD

18730 S. WILMINGTON
AVE., STE. 103

18730 S WILMINGTON
AVE STE 103

2090 FERN LANE
GLENDALE, CA 91208

Accepted

10/23/06

Location
Storm Water
Plan
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07District

07-LA-110-24.9/25.5

07-LA-110-30.2/32

07-LA-134-11.5/13

07-LA-138-2.2/4.3

07-LA-138-43.4/47.8

07-LA-138-60.2/61.6

Fed Aid

HA22

HM1

HA25

HM1A

HB1

HE13

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM NORTH OF PARK ROW DRIVE
OVERCROSSING TO LOS ANGELES RIVER
BRIDGE OVERHEAD

IN LOS ANGELES COUNTY IN AND NEAR
PASADENA FROM 0.2 KM SOUTH OF ARROYO
DRIVE OVERCROSSING TO  GLENARM STREET

IN LOS ANGELES COUNTY IN LOS ANGELES
AND PASADENA FROM 0.3 KM WEST OF
FIGUEROA STREET UNDERCROSSING TO
ORANGE GROVE BOULEVARD OVER

IN LOS ANGELES COUNTY IN LANCASTER
FROM 1.5 KM EAST OF OLD RIDGE ROUTE
ROAD TO 0.5 KM EAST OF 288TH STREET

IN LOS ANGELES COUNTY IN PALMDALE AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT PEARLBLOSSOM
FROM 0.2 KM WEST OF LONGVIEW ROAD TO
3.0 KM WEST OF  165TH STREET EAST

Description 

REPLACE LIGHTS

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

ASPHALT RUBBER CHIP SEAL

INSTALL MESSAGE SIGNS

WIDENING AND ASPHALT CONCRETE

Type Of Work
ROYAL ELECTRIC COMPANY

ALL AMERICAN ASPHALT

P&D CONSULTANTS, INC.

GRANITE

TAFT ELECTRIC COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

SACRAMENTO CA 95823

CORONA CA 928782229

ORANGE, CA.  92868

PALMDALE, CA 93590

VENTURA CA 93006

PALMDALE, CA 93590-2500

(916)428-0286

(951)736-7600

 

 

(805)642-0121

 

MANNAA, HASSAN

MCKENZIE, DARRELL

AGUILAR, ANGEL

HARTANTO, H.

MANNAA, HASSAN

HORMOZI, IRAJ

Resident
Engineer

(818) 364-2760

(818) 637-2506

(818) 637-2514

(661) 726-0148

(818) 364-2760

(661) 726-0148

 $3,583,780

 $535,600

 $1,322,978

 $833,821

 $106,026

 $4,144,020

Bid + CCOs

 $656,370

 $548,689

 $1,116,311

 $860,453

 $0

 $4,129,680

Comp To  date

 $0

 $536,449

 $119,319

 $0

 $0

 $0

This Month
10/04/05

05/24/06

12/01/05

05/30/06

08/14/06

02/02/05

Awarded

10/20/05

06/06/06

12/09/05

06/12/06

08/30/06

02/14/05

Approved

07/01/07

11/30/06

09/25/09

10/20/06

02/15/07

03/15/07

Est Comp

 42%

 28%

 17%

 100%

 0%

 0%

%Time

 18%

 98%

 81%

 100%

 0%

 0%

% Work 

SUSPENDED

 

 

COMPLETED

 

PLANT EST
SATIS

Message

07-4G3004

07-1Y1504

07-182604

07-1Y8204

07-4L8204

07-127254

Contract 

ACNH-S110-(012)E

  

ACNH-P134-(033)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

3131 52ND AVENUE

P O BOX 2229

999 TOWN & COUNTRY RD. 4TH FL

P.O. BOX 902500

P O BOX 3416

P.O. BOX 902500

13171 TELFAIR AVE.

2090 FERN LANE

2090 FERN LANE

45120 13TH STREET
WEST

13171 TELFAIR AVE STE
101

45120 13TH STREET
WEST

SYLMAR, CA. 91342

GLENDALE, CA. 91208

LANCASTER, CA 93534

Accepted

10/23/06

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

07District

07-LA-138-61.5/63.6

07-LA-164-2.0/0

07-LA-164-4.0/4.8

07-LA-170-14.6/20.6

07-LA-170-18.8/19.8

07-LA-187-6.4/6.4

Fed Aid

HE13  HB1

HA-23

HM1

HA22

HB311

HB1

Pgm Code
IN LOS ANGELES COUNTY AT PEARBLOSSOM
AND LLANO FROM 2.1 KM EAST OF
LONGVIEW ROAD TO 0.1 KM  WEST OF
165TH STREET EAST

IN LA COUNTY BRIDGE 53-0534 CARRIES
LA-164ROSEMEAD BLVD OVER LARGE FLOOD
CNTRL CHANLUPSTREAM FROM WHITTIER
NARROWS DAM DIR'S EMERG

IN LOS ANGELES COUNTY IN SOUTH EL
MONTE FROM RUSH STREET TO  ROUTE 10

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.2 KM NORTH OF WHITSETT AVENUE
OVERCROSSING TO  0.2 KM NORTH OF
ROSCOE BOULEVARD UNDERC

IN LOS ANGELES COUNTY IN LOS ANGELES
AND CULVER CITY AT MIDWAY AVENUE

Description 

WIDEN HIGHWAY AND CONSTRUCT BRIDGE

PLACE MEASURES TO SUPPORT COLUMN
FOOTINGS

COLD PLANE ASPHALT CONCRETE

SLAB REPLACEMENT AND GRINDING

CONSTRUCT SOUNDWALL

INSTALL TRAFFIC SIGNAL

Type Of Work
GRANITE CONSTRUCTION COMPANY

J. MCLOUGHLIN ENGINEERING CO

ALL AMERICAN ASPHALT

O'DONNELL CONSTRUCTION

POWELL CONSTRUCTORS

JFL ELECTRIC, INC.

Contractor

WATSONVILLE, CA.  95077

RANCHO CUCAMONGA, CA 91730

CORONA, CA 92878-2229

SAN DIMAS, CA.  91773-2911

FONTANA, CA 92334-0698

LOS ANGELES, CA  90001-3915

 

 

 

 

 

 

HORMOZI, IRAJ

ZAWISTOWSKI, TOM

CHOU, MICHAEL

IZADPANAH, MOE

AZIMA, HASSAN

LEE, JEFF

Resident
Engineer

(661) 726-0148

(562) 401-3333

(626) 338-3430

(323) 981-1795

(323) 981-1795

(818) 364-2760

 $15,641,716

 $900,000

 $502,660

 $5,365,010

 $5,427,761

 $482,279

Bid + CCOs

 $6,730,891

 $812,630

 $505,075

 $2,294,323

 $3,127,140

 $0

Comp To  date

 $768,398

 $0

 $0

 $122,429

 $588,038

 $0

This Month
10/12/05

05/23/05

05/30/06

10/13/05

03/27/06

09/14/06

Awarded

10/20/05

05/23/05

06/13/06

10/26/05

04/12/06

10/11/06

Approved

06/25/08

01/01/07

11/14/06

04/30/07

04/30/07

05/18/07

Est Comp

 0%

 100%

 100%

 65%

 75%

 0%

%Time

 0%

 90%

 100%

 43%

 58%

 0%

% Work 

PLANT EST
SATIS

OVER RUN

COMPLETED

 

 

SUSPENDED

Message

07-127264

07-4L2104

07-1Y5304

07-244304

07-224404

07-4L7604

Contract 

ACNH-P138-(037)E

  

  

ACST-S170-(002)E

  

  

--()

  

  

  S1-70 0-(2E)

  

  

  

  

  

--()

  

  

SWPPP

  

WPCP

WPCP

SWPPP

WPCP

P. O. BOX 50085

10722 ARROW RTE. #716

P O BOX 2229

559 W. COVINA BLVD.

PO BOX 698

8257 COMPTON AVENUE

45120 13TH ST W

11229 S. WOODRUFF
AVE.

12901 RAMONA BLVD

2550 CORPORATE PLACE,
SUITE C-107

2550 CORPORATE PLACE,
SUITE C-107

13171 TELFAIR AVENUE,
#101

SYLMAR, CA. 91342

DOWNEY, CA 90241

MONTEREY PARK, CA. 91754

Accepted

11/16/06

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

07District

07-LA-210-24.0/45.1

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-405-7.5/7.5

07-LA-405-9.4/0

07-LA-405-21.3/26.4

Fed Aid

HA25

HE14

HE14

HM3

HB1

HB5

Pgm Code
IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN AND NEAR LAVERNE AND CLAREMONT
FROM SAN DIMAS CANYON ROAD TO 0.2
MILES WEST OF TOWNE AVENUE

IN LOS ANGELES COUNTY IN CLAREMONT
FROM THOMPSON CREEK BRIDGE TO SAN
BERNARDINO COUNTY LINE

IN LOS ANGELES COUNTY IN LONG BEACH
AT ROUTE 405 AND 710 SEPARATION

IN LOS ANGELES COUNTY IN CARSON  FROM
0.5 KM EAST OF WILMINGTON AVENUE
UNDERCROSSING TO WILMINGTON AVENUE

LOS ANGELES COUNTY IN AND NEAR
INGLEWOOD, LOS ANGELES AND CULVER
CITY AT VARIOUS LOCATIONS

Description 

REMOVE AND REPLACE DISEASED TREES

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RECONSTRUCT MEDIAN AND SEAL JOINTS

WIDEN OFF RAMP TO 3 LANES

HOV LANE

Type Of Work
P AND D LANDSCAPE

DIVERSIFIED LANDSCAPE CO.

DIVERSIFIED LANDSCAPE CO

RSB GROUP INC

GRIFFITH COMPANY

BALFOUR BEATTY CONSTRUCTION

Contractor

ORANGE, CA 92868

WINCHESTER, CA 92596

WINCHESTER, CA 92596

LAKE FOREST CA 92630

SANTA FE SPRINGS, CA 90670

SAN BERNARDINO CA 92404

 

 

 

 

 

(909)886-6823

CHOU, MICHAEL

KAROUT, REDA

KAROUT, REDA

GALLARDO, SAM

PUNJABI, RAJ

ALI, MASHHUR

Resident
Engineer

(626) 338-3430

(626) 338-3430

(626) 338-3430

(310) 609-0264

(562) 572-6230

 

 $667,600

 $1,504,820

 $1,748,256

 $411,010

 $1,728,899

 $32,200,971

Bid + CCOs

 $55,850

 $1,304,394

 $1,569,534

 $397,119

 $0

 $30,411,820

Comp To  date

 $55,850

 $2,760

 $3,360

 $68,619

 $0

 $350,421

This Month
08/21/06

08/02/05

07/13/05

05/16/06

08/24/06

01/17/03

Awarded

09/01/06

08/11/05

07/28/05

05/31/06

09/01/06

01/30/03

Approved

06/24/08

08/18/09

07/08/09

12/14/06

02/02/07

03/30/07

Est Comp

 23%

 28%

 30%

 85%

 0%

 0%

%Time

 8%

 86%

 89%

 96%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST
SATIS

Message

07-2324E4

07-172174

07-1264F4

07-250704

07-188804

07-1198U4

Contract 

  

  

  

  

  

ACNH-405 -(032)N

  

  

  

  

  

  40-5 30-(2N)

  

  

  

  

  

--()

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

999 TOWN AND COUNTRY RD 4TH F

33801 WASHINGTON ST.

33801 WASHINGTON ST.

22865 LAKE FOREST DRIVE STE26

12200 BLOOMFIELD AVENUE

1255 EAST HIGHLAND AVE STE 21

12901 E RAMONA BLVD

12901 RAMONA BLVD. #H

12901 RAMONA BLVD.
#11

18730 S. WILMINGTON
AVE STE 103

11229 SOUTH WOODRUFF
AVENUE

18730 S. WILMINGTON
AVE. SUITE 103

IRWINDALE, CA 91706

IRWINDALE, CA 91706

RANCHO DOMINGUEZ, CA
90220

Accepted

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

07District

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-30.3/36.1

07-LA-405-38.6/40.2

07-LA-405-38.7/39.4

07-LA-405-/12.6

Fed Aid

HB5

HB4N

HA42

HB5

HE11

HA22

Pgm Code
IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM SOUTH OF ROUTE 10 AND 405
SEPARATION TO BURNHAM STREET AND AT
SUNSET BOULEVARD

IN LOS ANGELES COUNTY IN AND NEAR LOS
ANGELES AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
0.3 KM SOUTH OF VENTURA  BOULEVARD
UNDERCROSSING TO 0.1 KM SOUTH OF
BURBANK BOULEVARD OVERCR

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.1 KM NORTH OF SEPULVEDA
BOULEVARD UNCERCROSSING TO 0.3 KM
SOUTH OF ROUTE 101 AND 405 S

IN LOS ANGELES COUNTY IN LONG BEACH,
CARSON AND SIGNAL HILL FROM LOS
ANGELES AND ORANGE COUNTY LINE TO
ROUTE 405 AND 110 SEPARATIO

Description 

CONSTRUCT HOV LANES

WIDEN EXISTING FREEWAY

GROSS SOLIDS REMOVALS DEVICES

ADD HOV LANE

REALIGN AND WIDEN EXISTING HIGHWAY

SLAB REPLACEMENT AND GRINDING

Type Of Work
BALFOUR BEATTY CONSTR. INC.

DIABLO CONTRACTORS INC

PKB CONSTRUCTION INC

DW POWELL CONSTRUCTION

STEVE P RADOS INC

PETERSON CHASE GENERAL

Contractor

INGLEWOOD, CA  91792

SAN RAMON CA 94583

ARCADIA CA 910661717

FONTANA, CA 92334

SANTA ANA CA 927350128

IRVINE, CA 92614-5706

 

(925)552-8250

(626)301-9897

 

(714)835-4612

 

VENTOCILLA, JOSE

TANJUAQUIO, ALLAN

YADEGARI, SHAHRIAR

PATEL, JAGDISH

PATEL, JAGDISH

ZAWISTOWSKI, TOM

Resident
Engineer

(310) 410-9862

(213) 216-7346

(310) 478-7970

(818) 788-3303

(818) 788-3303

(562) 401-3333

 $115,221,522

 $33,572,944

 $3,098,568

 $3,969,897

 $24,856,602

 $14,577,468

Bid + CCOs

 $51,185,872

 $22,963,899

 $2,382,006

 $3,276,707

 $18,322,656

 $1,383,053

Comp To  date

 $2,300,575

 $976,077

 $77,617

 $12,920

 $590,219

 $426,971

This Month
09/28/04

04/12/05

08/29/05

06/21/05

03/02/05

11/10/05

Awarded

10/06/04

04/26/05

09/14/05

07/08/05

03/18/05

11/23/05

Approved

04/13/09

03/30/07

05/21/07

09/20/07

04/25/07

06/30/09

Est Comp

 55%

 100%

 100%

 0%

 71%

 20%

%Time

 44%

 68%

 76%

 0%

 74%

 9%

% Work 

 

OVER RUN

 

PLANT EST
SATIS

 

 

Message

07-1178U4

07-195904

07-226614

07-199624

07-201204

07-244404

Contract 

ACNH-405 -(048)N

ACNH-405 -(054)N

ACIM-405 -(046)E

  

ACNH-405 -(050)N

ACIM-405 -(929)E

  40-5 30-(8NS)T

  40-5 30-(4N)

--()

  

  40-5 30-(0N)

--()

6207- 034-()

--()

  

  

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

419 SOUTH HINDRY AVE., STE C

7 CROW CANYON COURT STE 100

P O BOX 661717

P.O. BOX 4406

P O BOX 15128

1792 KAISER AVE.

1220 S. SEPULVEDA

1200 SO. SEPULVEDA

5160 HASKELL AVENUE

5160 HASKELL AVE.

11229 S. WOODRUFF
AVE.

LOS ANGELES, CA 90025

LOS ANGELES, CA 90025

ENCINO, CA 91436

ENCINO, CA 91436

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

07District

07-LA-605-14.6/15.4

07-LA-710-6.8/9.1

07-LA-710-6.8/9.4

07-LA-710-17.3/26.3

07-LA-710-18.4/26.5

07-LA-5707-/0

Fed Aid

HB311

HA25

HB4N

HA27

HA22

HA12

Pgm Code
IN LOS ANGELES COUNTY IN PICO RIVERA
FROM 0.1 KM NORTH OF BEVERLY
BOULEVARD OVERCROSSING TO 0.5 KM
SOUTH OF ROSE HILLS ROAD OVERCR

IN LOS ANGELES COUNTY IN LONG BEACH
FROM ROUTE 1 PACIFIC COAST HIGHWAY TO
WARDLOW AVENUE

IN LOS ANGELES COUNTY IN LONG BEACH
FROM ROUTE 1 TO ROUTE 405 AND 710
SEPARATION

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT SILVERLAKE  MAINTENANCE STATION

Description 

CONSTRUCT SOUND AND RETAINING WALLS

HIGHWAY PLANTING AND IRRIGATION

INSTALL COMMUNICATION SYSTEM

UPGRADE MEDIAN BARRIER

SLAB REPLACEMENT AND GRINDING

RECONSTRUCT MAINTENANCE STATION

Type Of Work
PKB CONSTRUCTION, INC.

P&D LANDSCAPE

GOLDEN STATE UTILITY CO

COOPER MYERS A JOINT VENTURE

ALL AMERICAN ASPHALT

MEPCO SERVICES INC

Contractor

ARCADIA, CA 91066

ORANGE, CA 92868

TURLOCK, CA 95381-2968

RANCHO CORDOVA CA 957412948

CORONA CA 92878

DOWNEY  CA 90241

 

 

 

(916)635-9370

(951)736-7600

(562)803-9499

PUNJABI, RAJ

AKBARIAN, MASSOD

WANG, PAUL

AKBARIAN, MASSOD

ALI, MASHHUR

AZIMA, HASSAN

Resident
Engineer

(562) 572-6230

(562) 860-3085

(562) 926-2537

(562) 860-3085

(310) 609-0264

(323) 981-1795

 $5,128,576

 $3,037,844

 $3,136,679

 $20,408,670

 $15,264,697

 $4,531,144

Bid + CCOs

 $4,722,863

 $2,798,160

 $1,345,733

 $6,337,558

 $12,826,742

 $641,815

Comp To  date

 $230,988

 $8,720

 $494,108

 $876,038

 $258,951

 $138,736

This Month
10/29/04

08/05/04

11/14/05

12/23/05

06/09/05

12/02/05

Awarded

11/16/04

08/19/04

11/29/05

01/11/06

06/17/05

12/21/05

Approved

12/07/06

10/20/08

06/04/07

11/21/07

03/17/07

04/30/08

Est Comp

 86%

 48%

 61%

 32%

 81%

 34%

%Time

 92%

 90%

 41%

 31%

 80%

 14%

% Work 

 

 

 

 

 

 

Message

07-040104

07-234904

07-120934

07-242604

07-244704

07-201604

Contract 

ACIM-605 -(720)E

ACNH-P710-(011)E

ACNH-710 -(787)E

ACST-710 -(783)E

ACNH-710 -(781)E

  

--()

--()

--()

G 71-0 17-(3E)

--()

  

  

  

  

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P.O. BOX 661717

999 TOWN & COUNTRY RD. 4TH FL

PO BOX 2968

P O BOX 2948

P O BOX 2229

9634 WASHBURN ROAD UNIT B

11229 SOUTH WOODRUFF
AVENUE

17912 CRUSADER AVE,
STE 101

14620 CARMENITA RD

17912 CRUSADER AVE.
SUITE 101

18730 S. WILMINGTON
AVENUE STE. 103

2550 CORPORATE PLACE,
SUITE C-107

DOWNEY, CA 90241

CERRITOS, CA 90703

NORWALK, CA 90650

RANCHO DOMINGUEZ, CA
90220

Accepted

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

07District

07-VEN-1-4.0/4.7

07-VEN-1-15.0/15

07-VEN-1-/11

07-VEN-23-1.9/1.9

07-VEN-23-3.5/11.4

07-VEN-23-3.7/10.4

Fed Aid

HB1

HE12

HA-23

HB1

HE13

HM1A

Pgm Code
IN VENTURA COUNTY IN VENTURA AT  2.2
KM NORTH OF DEER CREEK ROAD  AND AT
0.3 KM NORTH OF BIG SYCAMORE CREEK
BRIDGE

IN VENTURA COUNTY IN OXNARD FROM 0.1
KM WEST OF PLEASANT VALLEY ROAD
OVERCROSSING TO ROUTE 1

VEN-1,PACIFIC COAST HIGHWAY, FROM PM
0.0 (LA/VENTURA COUNTY LINE) NORTH TO
PM 11.0 AT WOOD ROAD O/C/ IN OXNARD
DIR'S EMERGENCY F.A

IN VENTURA COUNTY IN THOUSAND OAKS AT
BRIDGEGATE STREET

IN VENTURA COUNTY IN THOUSAND OAKS
AND MOORPARK FROM THOUSAND OAKS
BOULEVARD UNDERCROSSING TO NEW LOS
ANGELES AVENUE UNDERCROSSIN

IN VENTURA COUNTY IN THOUSAND OAKS
FROM HILLCREST DRIVE UNDERCROSSING TO
0.3 KM NORTH OF TIERRA REJADA ROAD
UNDERCROSSING

Description 

INSTALL METAL BEAM GUARD RAIL

CONSTRUCT DRAINAGE SYSTEM

SLIDE & STORM DEBRIS REMOVAL

INSTALL TRAFFIC SIGNALS

WIDEN ROADWAY AND SOUND WALL

COLD PLANE ASPHALT CONCRETE

Type Of Work
RSB GROUP, INC.

BLOIS CONSTRUCTION, INC.

UNION ENGINEERING COMPANY, INC

TDS ENGINEERING

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

Contractor

IRVINE, CA  92614

OXNARD, CA 93030

VENTURA, CA 93001

WESTLAKE VILLAGE, CA 91361

SUN VALLEY CA 913531489

SUN VALLEY CA 913531489

 

 

 

 

(818)767-8418

(818)767-8418

CASTILLO, ELOY

TOUTOUNCHIAN, MOHAMMAD

DORRI, MIKE

MANNAA, HASSAN

ABUMUHOR, ISSAM

TOUTOUNCHIAN, MOHAMMAD

Resident
Engineer

(310) 649-1821

(805) 480-4928

(805) 480-4928

(818) 364-2760

(805) 375-9247

 

 $194,600

 $2,110,556

 $575,000

 $213,736

 $60,009,888

 $1,376,810

Bid + CCOs

 $0

 $654,090

 $475,413

 $0

 $11,603,070

 $0

Comp To  date

 $0

 $613,688

 $0

 $0

 $2,249,639

 $0

This Month
09/13/06

08/09/06

01/10/05

10/10/06

04/04/06

04/25/06

Awarded

09/26/06

08/23/06

01/10/05

10/20/06

04/17/06

05/09/06

Approved

03/08/07

01/03/07

04/30/06

02/15/07

07/20/10

03/11/07

Est Comp

 0%

 63%

 100%

 0%

 12%

 0%

%Time

 0%

 31%

 83%

 0%

 19%

 0%

% Work 

 

 

OVER RUN

 

 

 

Message

07-1P5704

07-247204

07-4K8304

07-4L3304

07-115454

07-1Y7704

Contract 

  

  

  

  

HP21-6207-(036)L

  

  

  

  

  

 620-7 03-()

  

  

  

  

  

--()

  

WPCP

SWPPP

  

WPCP

SWPPP

WPCP

94 SUMMERSTONE

3201 STURGIS ROAD

3658 N. VENTURA AVE.

2899 AGOURA ROAD, SUITE 171

P O BOX 1489

P O BOX 1489

1100 S. SEPULVEDA
BLVD., SUITE 200

1525 RANCHO CONEJO
BLVD. SUITE 103

1525 RANCHO CONEJO
BLVD.

13171 TELFAIR AVE STE
101

1525 RANCHO CONEJO
BLVD. #102

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

07District

07-VEN-23-5.2/24.1

07-VEN-23-/23.6

07-VEN-33-5.6/45

07-VEN-33-7.8/8

07-VEN-33-11.2/20.8

07-VEN-33-45.5/0

Fed Aid

HA22

HA23

HA-23

HA-23

HM1

HA-23

Pgm Code
IN VEN COUNTY, ROUTE 23 POSTMILE 5.2-
24.16REPAIR BROKEN SLABS, ASPHALT
FAILURES INCLUDING POTHOLING,
DELAMINATION &RUTTINGDIR'S EM

VEN 23 AT PM 23.5-25.6  THIS TWO LANE
SECTION OF VEN23 IS JUST SOUTH OF
SANTA CLARA RIVER & FILMORE DIR.
EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY IN THE LOS PADRES
NATNL FOREST AREA TO THE NORTH OF
OJAI CITY FROM PM 15.0 TO PM 45.0
DIR'S EMERGENCY FORCE ACC

IN VENTURE COUNTY, VENTURA 33 FROM PM
7.8 NORTHEAST TO PM 8.0, BOARDER OF
THE OAK VIEW VILLAGE.  DIR'S
EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY IN AND NEAR OJAI
FROM ROUTE 150 TO CANON CREEK

VEN 33 PM 45.5 WITHIN THE LOS PADRES
NATIONAL FOREST 30 MI N. OF OJAI
REMOVE THE SLIDE AND STABILIZE SLOPE
DIR'S EMERGENCY F.A. CO

Description 

REMOVING & REPLACING BROKEN CONCRETE
SLABS

REPAIR DAMAGED CONCRETE DRAINAGE
CHANNEL

REMOVE & DISPOSE OF SLIDE DEBRIS

STABILIZE & REPAIR A STORM DAMAGED
ROADWAY

RESURFACE ASPHALT CONCRETE

REMOVE SLIDE AND STABILIZE

Type Of Work
SECURITY PAVING CO

BURNS-PACIFIC

SUMMER CONSTRUCTION, INC.

C.A. RASMUSSEN, INC.

NYE AND NELSON INC

LA THOMPSON ENGINEERING

Contractor

SUN VALLEY, CA 91353

THOUSAND OAKS, CA 91360

FILLMORE, CA 93015

SIMI VALLEY, CA 93065-1800

VENTURA CA 93003

OJAI, CA 93023

 

 

 

 

(805)654-1682

 

MOHAMMAD TOUTOUNCHIAN

TOUTOUNCHIAN, MOHAMMAD

DORRI, MIKE

DORRI, MIKE

TOUTOUNCHIAN, MOHAMMAD

DORRI, MIKE

Resident
Engineer

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 480-4928

 $2,200,000

 $510,000

 $3,196,109

 $5,700,000

 $1,651,987

 $335,000

Bid + CCOs

 $1,999,269

 $506,151

 $2,908,182

 $5,641,132

 $1,794,538

 $0

Comp To  date

 $0

 $0

 $729

 $0

 $0

 $0

This Month
05/03/05

10/03/05

01/09/05

02/14/05

06/23/06

10/04/05

Awarded

05/03/05

10/03/05

01/09/05

02/14/05

06/30/06

10/04/05

Approved

11/08/06

11/20/06

12/29/06

09/29/06

11/07/06

12/09/06

Est Comp

 100%

 100%

 100%

 100%

 100%

 0%

%Time

 100%

 99%

 91%

 99%

 100%

 0%

% Work 

COMPLETED

OVER RUN

OVER RUN

OVER RUN

COMPLETED

 

Message

07-4L4004

07-4L6204

07-4K7604

07-4K6304

07-2Y3304

07-4L6304

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

POST OFFICE BOX 1489

505 EAST THOUSAND OAKS BLVD.

1184 NORTH OAK AVE.

2360 SHASTA WAY

1860 EASTMAN AVENUE STE 108

1656 MCNELL ROAD

1525 RANCHO CONEJO
BLVD., STE 103

1525 RANCHO CONEJO
BLVD. STE. 102

1525 RANCHO CONEJO
BLVD. 102

1525 RANCHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD., SUITE 103

1525 RANCHO CONEJO
BLVD. SUITE 103

THOUDAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

11/09/06

11/15/06

Location
Storm Water
Plan
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07District

07-VEN-33-55.8/0

07-VEN-33-/7

07-VEN-101-22.0/24

07-VEN-101-31.5/31.5

07-VEN-118-4.8/0

07-VEN-118-7.7/8.1

Fed Aid

HA23

HA25

HE13

HA23

HA-23

HA-23

Pgm Code
IN VEN 33 AT PM 55.8 IN THE LOS
PADRES NATIONAL FOREST 43 MI OF OJAI
& 2 MI SO.OFSANTA BARBARA COUNTY
LINE/REMOVE DEBRIS DIR'S EME

IN VENTURA COUNTY AT VARIOUS
LOCATIONS

IN VENTURA COUNTY IN OXNARD AND
VENTURA FROM ROUTE 232 TO MONTALVO
SPUR OVERHEAD

ON AND BENEATH THE NB VEN-101 FWY AND
THE ADJACENT MAIN STREET ON-RAMP AT
PM 31.5 INCITY OF VENTURA NORTH OF
VEN101/33 INTCHNGDIR'

IN THE TOWN OF SATICOY N/OF CAMARILLO
VENTREPAIR & REPLACE DAMAGED DRAINAGE
SYSTEM AS NEEDED, REBUILD THE
SIDESLOPE/ROADBED DIR'S 

2 MILES WEST OF VEN 34/118 INTERSECT
IN SOMIS IN VENTURA COUNTY TO REPAIR
UNDERCUT& COLLAPSED GUARDRAIL DUE TO
STORM DAMAGE DIR'S 

Description 

REMOVE DEBRIS/REBUILD EMBANKMENT

REMOVE AND REPLACE DISEASED TREES

WIDEN ROADWAY AND BRIDGES

REPAIR SINKHOLE AND PAVEMENT DAMAGE

SLOPE PROTECTION/EROSION CONTROL FOR
STORM

REBUILD SIDESLOPE/ROADBED
SUPPORT/GUARDRAI

Type Of Work
SUMMER CONSTRUCTION, INC.

AMERICA WEST LANDSCAPE INC.

M C M SECURITY PAVING J V

SECURITY PAVING COMPANY, INC.

C. A. RASMUSSEN, INC.

NYE & NELSON, INC.

Contractor

SANTA PAULA, CA 93061

DOWNEY, CALIFORNIA 90241

NORTH HIGHLANDS CA 95660

SUN VALLEY, CA 91353

SIMI VALLEY, CA 93065

VENTURA, CA 93003

 

 

(916)334-1221

 

 

 

DORRI, MIKE

PRASAD BOBBA

ALISHAHI, HOOSHANG

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

TOUTOUNCHIAN, MOHAMMAD

Resident
Engineer

(805) 480-4928

(805) 375-9247

(805) 375-9247

(805) 480-4928

(805) 480-4928

(805) 480-4928

 $5,085,000

 $679,138

 $82,932,986

 $735,000

 $350,000

 $500,000

Bid + CCOs

 $4,668,666

 $70,233

 $77,951,174

 $54,616

 $0

 $377,996

Comp To  date

 $0

 $59,534

 $1,854,448

 $0

 $0

 $0

This Month
06/10/05

05/24/06

04/26/02

07/03/06

10/04/05

10/04/05

Awarded

09/01/05

06/06/06

05/02/02

07/05/06

11/02/05

10/12/05

Approved

10/20/06

06/30/08

03/30/07

11/08/06

02/15/06

11/07/06

Est Comp

 100%

 40%

 92%

 100%

 0%

 100%

%Time

 92%

 10%

 92%

 7%

 0%

 100%

% Work 

OVER RUN

 

 

OVER RUN

 

COMPLETED

Message

07-4L3404

07-2324F4

07-0607U4

07-1X4304

07-4L6104

07-4L6004

Contract 

  

  

ACNH-Q101-(005)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

  

  

  

P.O.BOX 30

12328 WOODRUFF AVENUE

P O BOX 620

P.O. BOX 1489

2360 SHASTA WAY

1860 EASTMAN AVE. #108

1525 RANCHO CONEJO
BLVD., SUITE 103

1525 RANCHO CONEJO
BLVD, STE 102

1525 RANCHO CONEJO
BLVD. , SUITE 102

1525 RANCHO CONEJO
BLVD. SUITE 103

1525 RANCHO CONEJO
BLVD. STE. 103

1525 RANCHO CONEJO
BLVD., SUITE 102

SYLMAR, CA 91342

THOUSAND OAKS, CA 93021

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

11/09/06

11/15/06

Location
Storm Water
Plan
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07District

07-VEN-118-16.0/17.9

07-VEN-118-23.8/30.5

07-VEN-126-29.8/32.7

07-VEN-126-/13.1

07-VEN-150-8.7/0

07-VEN-150-11.0/11

Fed Aid

HM1A

HA42

HB1

HB1

HA23

HA21

Pgm Code
IN VENTURA COUNTY IN MOORPARK FROM
BUTTER CREEK ROAD TO SPRING ROAD

IN VENTURA COUNTY IN SIMI VALLEY AT
VARIOUS LOCATIONS

IN VENTURA COUNTY NEAR PIRU AT
VARIOUS LOCATIONS

IN VENTURA COUNTY IN VENTURA AND
SANTA PAULA FROM ROUTE 101 AND 126
SEPARATION TO TODD BARRANCA BRIDGE
AND FROM PECK ROAD OVERCROS

IN VENTURA COUNTY NEAR RANCHO SANTA
ANA AT 3.9 KM WEST OF SANTA ANA  ROAD

IN VENTURA COUNTY NEAR LIVE OAK
ACRES AT SANTA ANA CREEK BRIDGE

Description 

COLD PLANE ASPHALT CONCRETE

CONSTRUCT SIDEWALK AND RAMPS

OVERLAY ASPHALT CONCRETE

INSTALL THRIE BEAM BARRIER

REINFORCED CONCRETE PIPES

WIDEN ROADWAY AND BRIDGE RAILS

Type Of Work
SECURITY PAVING COMPANY INC

A AND R CONSTRUCTION CORP

SECURITY PAVING COMPANY, INC.

MODERN ALLOYS INC

BERKELEY ENGINEERING, CO.

NYE AND NELSON INC

Contractor

SUN VALLEY CA 913531489

NORTHRIDGE, CA 91326

SUN VALLEY, CA 91353-1489

STANTON CA 90680

PALO ALTO, CA  94301

VENTURA CA 93003

(818)767-8418

 

 

(714)893-0551

 

(805)654-1682

TOUTOUNCHIAN, MOHAMMAD

CHAVEZ, EFRAIM

DIPSIA, MIKE

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

DORRI, MIKE

Resident
Engineer

(805) 480-4928

(818) 364-2760

(310) 345-6263

(805) 480-4928

(805) 480-4928

(805) 480-4929

 $1,130,765

 $422,133

 $544,065

 $3,137,947

 $1,388,494

 $469,099

Bid + CCOs

 $1,052,309

 $262,505

 $5,500

 $3,074,726

 $566,811

 $88,732

Comp To  date

 $0

 $0

 $5,500

 $8,895

 $299,282

 $0

This Month
05/26/06

06/22/06

09/12/06

04/22/05

09/26/05

06/16/06

Awarded

06/06/06

06/29/06

09/26/06

05/06/05

10/13/05

06/22/06

Approved

10/31/06

11/17/06

02/07/07

02/28/07

03/14/07

01/21/07

Est Comp

 100%

 81%

 34%

 76%

 23%

 63%

%Time

 100%

 63%

 1%

 97%

 41%

 19%

% Work 

COMPLETED

COMPLETED

 

 

 

 

Message

07-2Y3204

07-4G6804

07-4L7504

07-237204

07-4G5204

07-1189C4

Contract 

  

  

  

ACST-P126-(049)E

ACST-P150-(022)E

  

  

  

  

G P1-26 0-(9E)

  P1-50 0-(2E)

  

  

  

  

--()

--()

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 1489

20282 VIA MEDICI

P.O. BOX 1489

11172 WESTERN AVENUE

257 KINGSLEY AVENUE

1860 EASTMAN AVENUE STE 108

1525 RANCHO BLVD.,
SUITE 103

13171 TELFAIR AVENUE,
SUITE 101

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD, STE 103

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD, SUITE 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

11/02/06

11/17/06

Location
Storm Water
Plan
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07District

 $33,411,383 $545,638,883 $925,373,165

07-VEN-150-15.0/23.9

07-VEN-150-22.5/23.5

07-VEN-150-/30.5

Fed Aid

HA22

HA23

HA23

Pgm Code
IN VENTURA COUNTY IN AND NEAR OJAI
FROM LOMA DRIVE TO LION CANYON CREEK
BRIDGE

BETWEEN CITIES OF OJAI & SANTA PAULA
6 LOCOF FAILED ROADBED SUPPORT AT
POST MILES:
22.52,22.59,22.62,22.80,23.52 AND
23.71 DIR'S E

VEN 150 FROM PM 26.65 TO PM 30.5 THIS
LOCATION IS BETWEEN THE CITIES OF
OJAI AND SANTA PAULA DIR. EMERGENCY
F. A. CONTRACT

Description 

RESURFACE ASPHALT CONCRETE

REBUILD ROADBED SLOPE W/ROCK SLOPE
PROTECT

REBUILD SECTION OF FAILED ROADWAY

Type Of Work
FNF CONSTRUCTION, INC.

C.A. RASMUSSEN, INC.

ALLIANCE CONTRACTING, INC.

Contractor

SIMI VALLEY, CA 93065

CAMARILLO, CA 93010

(480)784-2910

 

 

IRA, ALFRED

DORRI, MIKE

DORRI, MIKE

Resident
Engineer

(805) 375-9247

(805) 480-4928

(805) 480-4928

 $2,839,069

 $3,200,000

 $8,985,000

Bid + CCOs

 $2,791,226

 $2,965,424

 $8,984,325

Comp To  date

 $0

 $133,684

 $479,655

This Month
06/26/02

09/28/05

08/04/05

Awarded

07/11/02

10/02/05

08/04/05

Approved

12/01/07

12/15/06

12/15/06

Est Comp

 68%

 100%

 100%

%Time

 99%

 93%

 100%

% Work 

 

OVER RUN

OVER RUN

Message

07-105484

07-4L2404

07-4L2304

Contract 

ACST-P150-(018)E

  

  

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

  

  

  

2360 SHASTA WAY

155 GRANADA STREET, STE. C

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD. STE 103

1525 RANCHO CONEJO
BLVD., STE. 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan



07-4K6804

07-4K6904

07-1190E4

07-1190F4

07-4L3004

07-1660U4

07-214204

07-2324A4

07-232604

07-193104

07-0510C4

07-122004

07-1X5004

07-1P1504

07-4L0404

07-1X4404

07-244504

07-182104

07-2324C4

07-242004

07-4K4104

07-205004

Contract

07-LA-1-3.4/3.5

07-LA-1-5.6/5.6

07-LA-1-7.1/30.7

07-LA-1-9.9/0

07-LA-1-14.8/14.8

07-LA-1-27.4/30.9

07-LA-2-24.4/82.3

07-LA-5-13.9/41

07-LA-5-15.9/17.1

07-LA-5-16.9/28.7

07-LA-5-28.1/28.6

07-LA-5-39.4/45.6

07-LA-5-82.0/85

07-LA-5-85.6/86.5

07-LA-5-65.4/65.9

07-LA-5-/61

07-LA-10-2.1/14.1

07-LA-10-4.6/17.2

07-LA-10-5.3/42.3

07-LA-10-5.8/6.7

07-LA-10-14.3/14.3

07-LA-10-14.8/48.3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



07-008704

07-140604

07-4K4304

07-250804

07-4E2404

07-194104

07-184904

07-0P6804

07-4L5904

07-4K8104

07-2074U4

07-4G7004

07-1Y7104

07-1Y9604

07-129954

07-179904

07-2Y0004

07-4K6504

07-244604

07-201704

07-206804

07-1257U4

Contract

07-LA-10-30.8/31.3

07-LA-10-11.6/15.2

07-LA-10-/.1

07-LA-10-/.6

07-LA-14-35.3/0

07-LA-14-35.8/43.1

07-LA-23-/8.9

07-LA-27-4.1/4.6

07-LA-27-7.0/0

07-LA-27-/10.6

07-LA-27-/11.1

07-LA-39-22.5/0

07-LA-47-.8/2

07-LA-47-2.1/2.1

07-LA-47-/1.9

07-LA-47-/.9

07-LA-60-.5/.7

07-LA-60-11.2/11.2

07-LA-60-19.5/23.9

07-LA-60-29.4/0

07-LA-60-6.9/19.4

07-LA-60-22.4/25

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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07-226714

07-1693C4

07-1693A4

07-182204

07-1Y6504

07-180004

07-002964

07-1199U4

07-232304

07-2324G4

07-4J6904

07-244804

07-218504

07-0616A4

07-120884

07-4K3804

07-2Y3804

07-1Y9304

07-4J9904

07-251404

07-4G9404

07-243504

Contract

07-LA-60-/0

07-LA-90-1.2/1

07-LA-90-1.0/1.8

07-LA-91-6.0/14.1

07-LA-91-9.8/10

07-LA-91-17.8/18.8

07-LA-91-16.6/17.3

07-LA-101-.4/.9

07-LA-101-.6/10.4

07-LA-101-1.8/27.4

07-LA-101-3.9/4.1

07-LA-101-7.5/12

07-LA-101-11.7/25.8

07-LA-101-17.5/20

07-LA-101-25.3/38.2

07-LA-101-33.7/33.7

07-LA-103-1.2/1.3

07-LA-105-/18.2

07-LA-107-.9/3.6

07-LA-110-8.9/8.9

07-LA-110-20.7/20.9

07-LA-110-24.5/25.5

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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07-4G3004

07-1Y1504

07-182604

07-1Y8204

07-4L8204

07-127254

07-127264

07-4L2104

07-1Y5304

07-244304

07-224404

07-4L7604

07-2324E4

07-172174

07-1264F4

07-250704

07-188804

07-1198U4

07-1178U4

07-195904

07-226614

07-199624

Contract

07-LA-110-24.9/25.5

07-LA-110-30.2/32

07-LA-134-11.5/13

07-LA-138-2.2/4.3

07-LA-138-43.4/47.8

07-LA-138-60.2/61.6

07-LA-138-61.5/63.6

07-LA-164-2.0/0

07-LA-164-4.0/4.8

07-LA-170-14.6/20.6

07-LA-170-18.8/19.8

07-LA-187-6.4/6.4

07-LA-210-24.0/45.1

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-405-7.5/7.5

07-LA-405-9.4/0

07-LA-405-21.3/26.4

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-30.3/36.1

07-LA-405-38.6/40.2

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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Statement of Ongoing Contracts - Index



07-201204

07-244404

07-040104

07-234904

07-120934

07-242604

07-244704

07-201604

07-1P5704

07-247204

07-4K8304

07-4L3304

07-1Y7704

07-4L4004

07-115454

07-4L6204

07-4K7604

07-4K6304

07-2Y3304

07-4L6304

07-4L3404

07-2324F4

Contract

07-LA-405-38.7/39.4

07-LA-405-/12.6

07-LA-605-14.6/15.4

07-LA-710-6.8/9.1

07-LA-710-6.8/9.4

07-LA-710-17.3/26.3

07-LA-710-18.4/26.5

07-LA-5707-/0

07-VEN-1-4.0/4.7

07-VEN-1-15.0/15

07-VEN-1-/11

07-VEN-23-1.9/1.9

07-VEN-23-3.7/10.4

07-VEN-23-5.2/24.1

07-VEN-23-3.5/11.4

07-VEN-23-/23.6

07-VEN-33-5.6/45

07-VEN-33-7.8/8

07-VEN-33-11.2/20.8

07-VEN-33-45.5/0

07-VEN-33-55.8/0

07-VEN-33-/7

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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07-0607U4

07-1X4304

07-4L6104

07-4L6004

07-2Y3204

07-4G6804

07-4L7504

07-237204

07-4G5204

07-1189C4

07-105484

07-4L2404

07-4L2304

Contract

07-VEN-101-22.0/24

07-VEN-101-31.5/31.5

07-VEN-118-4.8/0

07-VEN-118-7.7/8.1

07-VEN-118-16.0/17.9

07-VEN-118-23.8/30.5

07-VEN-126-29.8/32.7

07-VEN-126-/13.1

07-VEN-150-8.7/0

07-VEN-150-11.0/11

07-VEN-150-15.0/23.9

07-VEN-150-22.5/23.5

07-VEN-150-/30.5

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21

21

Page
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07District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

 $104,172,928

 $493,092,615

 $100,993,961

 Bid + CCO

 $48,136,602

 $313,563,082

 $75,118,120

 Work Comp

-I-

-F-

-S-



07

District

 $11,134,338

Work Completed This Period

 Statement of Ongoing Contracts -Summary

07District

 $925,373,165  $545,638,883

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STATE HIGHWAY

Category

 $167,103,773

 $60,009,888

 Bid + CCO

 $97,218,010

 $11,603,070

 Work Comp

District Total:

Work completed this Period:  $11,134,338

-SH-


	07

